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Phase | Backgroun

Core E-Mall Storefront Model
Five Partner Agency Applications (DOTD, DED, LREC, Insurance, OSR)
Treasury Payment Vehicle Interface
VISA/IMASTERCARD
Common Backend Financials

Payment M ethods Extension
Implement new methods as they become available
American Express, Discover, e-Check

Phase| Extension
Local Sales Tax Collection and Remittance
Mandatory New Agency Requirements from Acceptance Testing

Phasel |

Payment Gateway

New Participants (OMV, DSS, Legidature, SLO)
Additional Requirements from Participants
Additional Core Functionality
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Functional Overviev

E-Mall

Agency Payment Credit Carc
Server Gateway Payment Processors

- Agency Engine

o
' € 0
E* Storefronts State Bank

Administration &
Reporting
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Information Technology

Timelin

roject
ickoff Detailed
eporting Phasel [ LREC
equirements .
Testing DED
DOTD Add
CoreE-Mall | osr ] PO 4 4 New
Operational ACCERL \ mex Agencies
Oct Jan Mar  Apr Jun  Jul Aug Sep Nov Jan
2000 2001 ‘ ‘ 2002
oMy  OMV
Testing Operational
Local Tax
Payment APl Implemented Completed
Payment APl Délivered Planned or Sched
Local Tax Kickoff
Requirement
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Information Téc.h.nnlngyr
Funding Allocatiol

Phase 1 - Core $K
Development & 5 Agency Applications 614
Hosting Through June 30, 2002 133

747

Phase Il - Payment Gateway
Development 95
Additional Applications 9

104

Available for new applications 74

Project Total 925
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Information Technology

Status Summar

All Phase | development completed and accepted

— Four of the five Phase | agency applications are operational

« State Register, Real Estate Commission, Economic Development, an
Department of Transportation and Devel opment are operational

— Insurance is working legidlation issues with plans to launch after
January 2002

Payment Gateway devel oped and operational
— OMV has two applications operational using this feature

Working with additional agencies to add their applications
to the E-Mall
Press Release Scheduled for November 26
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